

Niguel Shores Community Association

NSCA Street Rehabilitation Project

Asphalt Overlay Schedule – Alternative Parking Options

Move 1 – Wednesday, October 16th (Windward Dr & Selva Gate to Flying Jib Dr / Binnacle Dr)

Streets Effected -

Windward Dr& Selva Gate to Flying Jib Dr (overlay)
Crossjack Drive (access to street)
Binnacle Drive (overlay)
Selva Gate – entrance and exit (overlay)

Parking Alternative Options

Atlantic Drive
Halyard Drive
Flying Jib Drive
Marlinspike Drive
Sextant Drive
Moonsail Dr.
Leeward Drive

Move 2 – Friday, October 18th (Marlinspike Dr past Flying Jib Dr to Leeward Dr / Capstan Dr.)

Streets Effected

Marlinspike Dr. (overlay)
Flying Jib Dr. (access)
Binnacle Dr (access)
Capstan Dr. (overlay)
Sextant Dr. (access)

Parking Alternative Options

Leeward Dr
Windward Dr
Cross Jack Dr
Niguel Shores Dr
Halyard Dr
Moonsail Dr.

Move 3 – Monday, October 21st (Leeward Dr. from ((Binnacle Drive) Marlinspike Dr to Niguel Shores Dr.
/ Spinnaker Dr. / Halyard Dr.)

Streets effected

Leeward Drive (overlay)

Spinnaker Dr (overlay)
Moonsail Dr. (access)
Halyard Dr. (overlay)

Parking Alternatives Options

Capstan Dr
Niguel Shores Dr
Windward Dr
Binnacle Dr
Cross Jack Dr.

STJ 9/11/13